GOVERNMENT OF ANDHRA PRADESH <u>ABSTRACT</u>

R&B- NABARD Works - Construction of high level Bridge across Tekulapally Vagu at Km 11/6 on Bellampally-Venkatapur road in Adilabad district under NABARD, RIDF-XIII (RIAD) - Revised administrative sanction - Accorded -Orders -Issued.

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No. 128

Dt. 18-06-2009. Read the following:

- 1. G.O.Ms.No.321, TR&B Dept,Dt.16-11-2007.
- 2. From the Chief Engineer (R&B) NABARD, Lr.No.B- $V/DCE(N)/DEE_3/AEE7/2008$, Dt.22-04-2009.

ORDER:

In the G.O. first read above, Government have accorded administrative sanction for the subject work for an amount of Rs.300.00 lakhs under NABARD, RIDF-XIII.

- 2. In the letter second read above, the Chief Engineer (R&B) NABARD has requested for Revised administrative sanction for the subject work for an amount of Rs.371.00 lakhs and stated that the increase in the revised estimate is mainly due to price escalation, Excess tender premium, Modified Designs, Change of Soil Strata during Execution, Adoption of VAT etc.,
- 3. Government after careful examination of the matter, hereby accord revised administrative sanction for the work Construction of high level Bridge across Tekulapally Vagu at Km 11/6 on Bellampally-Venkatapur road in Adilabad district under NABARD, RIDF-XIII (RIAD) for an amount of Rs.371.00 lakhs (Rupees Three hundred and Seventy one lakhs only) as against original Administrative sanction amount of Rs.300.00 lakhs, Subject to meeting the additional expenditure over and above the NABARD sanction from the normal State plan of the TR&B Department.
- 4. The Chief Engineer (R&B) NABARD shall take necessary action in the mater accordingly.
- 5. This order issues with the concurrence of Finance Department vide their U.O.No.13411/248/RIDF/WAI/2008, dt.15.05.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T. CHATTERJEE
PRINCIPAL SECRETARY TO GOVERNMENT

То

The Chief Engineer (R&B) NABARD, Hyderabad

Copy To:

The General Manager, NABARD, Regl. Office, 1-1-61 RTC X Roads, Hyd.

The accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WA.I) Dept

The PS to Prl. Secy to Govt, TR&B Dept.

SF/SC, C.No.4747/RI-I/08.

//FORWARDED::BY ORDER//

SECTION OFFICER